
 

1 
 

 

 

East Lake Sammamish Master Plan Trail                 
South Sammamish Segment A                                                                                            
Weekly Construction Update  

   Schedule of Construction Activities                                                                       Week beginning July 10th, 2017 

 
 
 
 
 
 
 
 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Week of 7/10: 

 Sta 244+00 working north - Install 5/8” ledge rock for shoulders 
 Sta 244+00 working north - Install 3/4” ledge rock for shoulders above 

infiltration trenches 
 Shorelane between Driveway #1 and #3 - Preparation for paving 
 Driveway 1 Approaches  - CBSC installation and asphalt removal for 

paving 
 Driveway 2 Approaches - CBSC installation and asphalt removal for 

paving 
 Driveway 5 Approaches - CBSC installation and asphalt removal for 

paving 
 Driveway 6 Approaches - CBSC installation and asphalt removal for 

paving 
 Driveway 7 Approaches - CBSC installation and asphalt removal for 

paving 
 Driveway 3 Trail Crossing Concrete Installation 
 Driveway 5 Trail Crossing Concrete Installation 
 Driveway 6 Trail Crossing Concrete Installation 
 Driveway 7 Trail Crossing Concrete Installation 
 216+79 to 282+00 - Concrete @ Warning Strips 
 Install Rest stop benches throughout project 
 Install Garbage Cans throughout project 

Week of 7/17: 

 Sta 244+00 working North - Install 5/8” ledge rock for shoulders 
 Sta 244+00 working North - Install 3/4” ledge rock for shoulder 

above infiltration trenches 
 Driveway 4 - Mitigation clearing 
 216+79 to 282+00 - Topsoil installation  
 216+79 to 282+00 - Chain link Fence installation  
 Asphalt installation at Driveway 1 (Pending Weather and schedule) 
 Asphalt installation at Driveway 2 (Pending Weather and schedule) 
 Asphalt installation at Driveway 5 (Pending Weather and schedule) 
 Asphalt installation at Driveway 6 (Pending Weather and schedule) 
 Asphalt installation at Driveway 7 (Pending Weather and schedule) 
 Driveway 1 Approaches  - CBSC installation and asphalt removal 

for paving 
 Driveway 2 Approaches - CBSC installation and asphalt removal 

for paving 
 Driveway 5 Approaches - CBSC installation and asphalt removal 

for paving 
 Driveway 6 Approaches - CBSC installation and asphalt removal 

for paving 
 Driveway 7 Approaches - CBSC installation and asphalt removal 

for paving 
 

 
 
 

Over 1.1 million pounds of crushed rock will be installed to construct the trail shoulders 
 
 

Rest area benches and garbage can enclosure installation  

Contractor finishing a concrete intersection  

 



 

2 
 

 

 

East Lake Sammamish Master Plan Trail                 
South Sammamish Segment A                                                                                            
Weekly Construction Update  

   Schedule of Construction Activities                                                                       Week beginning July 10th, 2017 

 

 

 

 

 

 

 
 
 
 
 
  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Week of 7/24: 

 Sta 244+00 working North - Install 5/8” ledge rock for shoulders 
 Sta 244+00 working North - Install 3/4” ledge rock for shoulder above 

infiltration trenches 
 Driveway 4 - Mitigation clearing 
 216+79 to 282+00 - Topsoil installation  
 216+79 to 282+00 - Chain link Fence installation  
 216+79 to 282+00 - Tree Trimming 
 216+79 to 282+00 - Install fixed bollards 
 216+79 to 282+00 - Install Removable Bollards 
 216+79 to 282+00 - Install Signage 

 
 

 

 

 

 
 
 

Construction Notes: 
 
Trail shoulders are designed to be two feet wide on each side of the asphalt trail. The trail shoulders are constructed 
of a special gradation of crushed ledge rock to provide a firm and smooth surface for joggers or for use when 
passing alongside other trail users. Design of the shoulders is consistent throughout all segments of the 11.2 mile 
trail corridor. 
 

Project Contacts 
Hotline: 1-888-668-4886 

Email: ELST@kingcounty.gov 
 

Project Website: 
http://www.kingcounty.gov/eastlakesammamishtrail 

 
 

We appreciate your support as we continue developing 
The East Lake Sammamish Corridor! 

 

Contractor installing top soil on the slope of the trail 
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